1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
01 18-Nov-2003 SEE SCHEDULE
6. ISSUED BY CODE DAAEO08 7. ADMINISTERED BY (If other than item 6) CODE | DAAEQ8
TACOM - WARREN
TACOM WARREN AMSTA-AQ-ABRD/MS 322
6501 E. ELEVEN MILE RD JOHN JOLOKAI/(586)574-7283
WARREN MI 48397-5000 JOLOKAIJ@TACOM.ARMY.MIL
WARREN M| 48397-5000
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
KCI GENERAL CONTRACTORS
20882 HARPER AVENUE 9B. DATED (SEE ITEM 11)

HARPER WOODS M 48225

x | 10A, MOD. OF CONTRACT/ORDER NO.
DAAE07-01-D-L506-0016

10B. DATED (SEE ITEM 13)
CODE _ 0JPWO IFACILITY CODE _ 0JPWO X | 28-Sep-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

DThe above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offer D is extended, D is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as ded by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the d (b) By acl ledging receipt of this amendment on each copy of the offer submitted;
or (¢) By sep fetter or telegram which includes a ref to the solicitation and d bers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter,

provided each telegram or letter makes reft to the solicitation and this d and is ived prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

x |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Mutual Agreement of the Parties

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Request Number. AMSTAX-Y--0-4204

1. The purpose of this modification is to provide additional funds in the amount of $5,214.00 for the completion of the additional work for the
project entitied "Mold Remediation 48265 N. Brooks". Please see attached "Revised Scope of Work" for description of the additional work to
be completed.

2. The total cost of the contract changes by $5,214.00 from $25,700.00 to $30,914.00.

3. All other terms and conditions remain unchanged.

o 1 q H h

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as h d and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) T6A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
FRAN DOLATA / CONTRACTING OFFICER
TEL: (586) 574-7144 EMAIL: dolataf@tacom.army.mil
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED  |16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

BY ! L. : 21-Nov-2003
(Signature of person authorized to sign) (Signature of Contractmg Ofﬁcer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT
1 JOB

0002

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $5,214.00 from $25,700.00 to $30,914.00.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The NAICS code 238290 has been added.

CLIN 0002 is added as follows:

Additional Funds
FFP

PURCHASE REQUEST NUMBER: AMSTAX-Y--0-4204

ACRN AB Funded Amount

FOB: Destination

The following have been added by full text:
REVISED SCOPE OF WORK

UNIT PRICE

DAAE07-01-D-L506
001601
Page 2 of 3

AMOUNT
$5,214.00

$5,214.00

$5,214.00

Furnish necessary labor, materials, equipment, and supervision to complete the project according to the Statement

of Work including the revisions found below.

Master Bedroom
1. Remove drywall:South wall , above radiator: 24 sq. ft.
2. Clean & treat exposed studs

Master Bath
1. Remove drywall: West wall: 2 sq. fi.
2. Clean & treat exposed studs

Northwest Bedroom
1. Remove drywall: West wall 2 sq. ft.

2. Remove drywall: North wall, above radiator: 24 sq. ft.

3. Clean & treat exposed studs

Dining Room



1. Remove drywall: Southwall, above radiator: 24 sq. ft.
2. Clean & treat exposed studs

Entryway

1. Remove drywall East wall, above radiators 40 sq. ft.

2. Clean & treat exposed studs

Master Bedroom

1. Remove drywall: North wall: 76 sq. ft.
2. Clean & treat exposed studs

Hallway

1. Remove drywall: West wall: 24 sq. ft.
2. Clean & treat exposed studs

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office

DAAE(07-01-D-L506
001601
Page 3 of 3

As a result of this modification, the total funded amount for this document was increased by $5,214.00 from

$25,700.00 to $30,914.00.

CLIN 0002:
Funding on CLIN 0002 is initiated as follows:

ACRN: AB

Acctng Data: 2140725000042AB5AH1921310000025400000004XY214B25031XY 00420452011 3

Increase: $5,214.00
Total: $5,214.00

(End of Summary of Changes)



